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MEMORANDUM FOR: Associate Deputy Director for Intelligence IS—MAV {L/

THROUGH : Chief, Budget and Fiscal Group, DDI

FROM : | STAT

Director of Scientific and Weapons Research

SUBJECT : Request for Over-run Funding for On-going
Contract Number 82-B786000-000.

8

1. In FY& OSWR transferred funds to ODP to initiate and manage contract
No. 82-B786000-000, under which the contractor, Booz, Allen & Hamilton, Inc.,
has been developing a database management system for STD/LSB. ODP has informed
us of a cost overrun in the amount of $11,000, which will be required to
complete the tasks defined in the original statement of work. We request
therefore that you approve over-run funding in that amount to support
Alternative One as described in the BA&H memorandum dated 28 March 1984. FY83

funds are not available within OSWR. STAT
2. Additional funding of the effort for development of PPP, a

is required because: STAT

a. The database language was changed to take STAT

advantage of improved ADP capabilities that became available. This
change has lengthened design and implementation activities since it
occurred late in the effort (January 1984).

b. The PPP implementation effort has included some unexnected minor
tasks which were needed to enhance PPP's usefulness. STAT

3. The adverse impact of these matters on the effort to complete the
original scope of work within the initial budget was recognized by the
contractor in March, 1984, when a detailed review of the contract was made.
Previous contractor reports and discussions between the contractor and COTR had
indicated that the work would be completed on time and within budget. The final
decision to use increased the level of effort necessary to come to STAT
completion, STAT
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SUBJECT: Request for Over-run Funding for On-going
Contract Number 82-B786000-000.

4. The contractor, COTR and STD/LSB believe that the effort will be
completed satisfactorily and on time (1 May 1984) by the assignment of
additional personnel. Funds in the amount of $11K will cover that additional

effort. e (,&\Amﬂ]{ (o 2P, STAT
STAT

Attachment:
Booz, Allen & Hamilton, Inc.,
Memorandum dated 28 March 84

APEREE STAT

Associate Deputy Director for Intelligence Date
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SUBJECT: Request for Over-run Funding for On-going
Contract Number 82-B786000-000.

Distribution:

Orig - Addressee (w/att)

1 - C/B&F Group/DDI

- DDI Registry
- C/DDI Contract Team
- OSWR Contracts
OSWR Chrono
- STD Chrono
- LSB Chrono
- |LsB/STD/OSWR STAT

el e
1

OSWR/STD/LSE (19 April 84) STAT
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